
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 04/19/2005

ESTIMATE SUMMARY 13:29:08

CONTID: C14552         ESTIMATE NO: 0005 PROG 2002

PCN: 14552-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

Pinon Rest Area (I-25) PERCENT TIME:

PROJECT NO: IM 0251-167                   

Pinon Rest Area (I-25)

NAME OF ROAD: I25

PROJECT COUNTIES: PUEBLO

CONTRACTOR:

KIEWIT WESTERN CO. PAY PERIOD ENDING 04/19/2005 DATE TIME STARTED 11/02/2004

7926 S. Platte Canyon Road DATE LET 09/23/2004 DATE WORK BEGAN 12/06/2004

 DATE AWARDED 10/18/2004 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 11/02/2004 DATE ACCEPTED

LITTLETON CO 80123     303-979-9330 DATE NOTICE TO PROCEED 11/02/2004

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 4,848,310.75 PARTICIPATING $ $ 896,847.50

AWARD PROJECT AMT: 4,459,369.25 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -1,917.83

SECURITIES ENCUMBERED 1,917.83

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

84.34

TIME ALLOW:

ORIG TIME ALLOW:

FIXED COMPLETION DATE

FIXED COMPLETION DATE

5/20/2005 ??:??:??

5/20/2005 ??:??:??

71.76%

1,369,394.37

896,847.50

896,847.50

896,847.50

$

$

$

$

3,478,916.38

0.00

3,478,916.38

0.00

3,478,916.38

-8,168.92

8,168.92

3,478,916.38

0.00

AMOUNT DUE 3,478,916.38 896,847.50

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 896,847.50

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

-167.0
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PCN: 14552-BID    ESTIMATE RUN 04/19/2005

PROJECT: IM 0251-167                   ESTIMATE NO: 0005 13:29:08

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0005 CLEARING AND GRUBBING 1.000 1.000

L S 0.000 0.00

20,000.00000 1.000 20,000.00

201-00000  
 

0010 REMOVAL OF STRUCTURES AND OBSTRUCTIONS 1.000 1.000

L S 0.000 0.00

15,000.00000 1.000 15,000.00

202-00000  
 

0015 REMOVAL OF STRUCTURE 2.000 2.000

EACH 0.000 0.00

6,500.00000 2.000 13,000.00

202-00001  
 

0020 REMOVAL OF STRUCTURE (SPECIAL) 12.000 12.000

EACH 0.000 0.00

1,200.00000 12.000 14,400.00

202-00002  
 

0025 TREE TRIMMING 1.000 1.000

L S 0.000 0.00

1,500.00000 1.000 1,500.00

202-00009  
 

0030 REMOVAL OF TREE 22.000 22.000

EACH 0.000 0.00

350.00000 22.000 7,700.00

202-00010  
 

0035 REMOVAL OF PIPE 741.000 741.000

LF  0.000 0.00

16.00000 741.000 11,856.00

202-00035  
 

0040 *REMOVAL OF DELINEATOR 85.000 17.000

EACH 0.000 0.00

5.00000 17.000 85.00

202-00090  
 

0045 REMOVAL OF SIDEWALK 2,867.000 2,867.000

SY  0.000 0.00

5.00000 2,867.000 14,335.00

202-00200  
 

0050 REMOVAL OF CURB AND GUTTER 3,857.000 3,807.000

LF  50.000 250.00

5.00000 3,857.000 19,285.00

202-00203  
 

0055 REMOVAL OF ASPHALT MAT 17,505.000 15,164.000

SY  2,341.000 4,682.00

2.00000 17,505.000 35,010.00

202-00220  
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PCN: 14552-BID    ESTIMATE RUN 04/19/2005

PROJECT: IM 0251-167                   ESTIMATE NO: 0005 13:29:08

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0060 *REMOVAL OF PAVEMENT MARKING 1,357.000 0.000

SF  0.000 0.00

2.00000 0.000 0.00

202-00250  
 

0065 *REMOVAL OF GROUND SIGN 45.000 45.000

EACH 0.000 0.00

20.00000 45.000 900.00

202-00810  
 

0070 *REMOVAL OF FENCE 3,133.000 1,245.000

LF  1,888.000 3,776.00

2.00000 3,133.000 6,266.00

202-01000  
 

0075 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 14,114.000 11,814.000

CY  2,300.000 10,350.00

4.50000 14,114.000 63,513.00

203-00010  
 

0080 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 8,098.000 7,241.000

CY  857.000 9,427.00

11.00000 8,098.000 89,078.00

203-00060  
 

0085 PROOF ROLLING 100.000 0.000

HOUR 10.000 1,600.00

160.00000 10.000 1,600.00

203-01100  
 

0090 BLADING 100.000 0.000

HOUR 13.000 1,690.00

130.00000 13.000 1,690.00

203-01500  
 

0095 BACKHOE 40.000 0.000

HOUR 16.000 2,400.00

150.00000 16.000 2,400.00

203-01510  
 

0100 STRUCTURE EXCAVATION 190.000 190.000

CY  0.000 0.00

5.00000 190.000 950.00

206-00000  
 

0105 TOPSOIL 1,703.000 200.000

CY  0.000 0.00

8.00000 200.000 1,600.00

207-00205  
 

0110 *SILT FENCE 5,000.000 180.000

LF  0.000 0.00

1.00000 180.000 180.00

208-00020  
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PCN: 14552-BID    ESTIMATE RUN 04/19/2005

PROJECT: IM 0251-167                   ESTIMATE NO: 0005 13:29:08

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0115 CONCRETE WASHOUT STRUCTURE 2.000 2.000

EACH 0.000 0.00

800.00000 2.000 1,600.00

208-00045  
 

0120 *STORM DRAIN INLET PROTECTION 7.000 6.000

EACH 1.000 180.00

180.00000 7.000 1,260.00

208-00050  
 

0125 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.668

L S 0.167 83.50

500.00000 0.835 417.50

208-00100  
 

0130 EROSION CONTROL SUPERVISOR 1.000 0.668

L S 0.167 167.00

1,000.00000 0.835 835.00

208-00200  
 

0135 *RESET GROUND SIGN 18.000 9.000

EACH 0.000 0.00

160.00000 9.000 1,440.00

210-00810  
 

0140 *SEEDING (NATIVE) 12.000 0.000

ACRE 0.000 0.00

700.00000 0.000 0.00

212-00006  
 

0145 *SOIL PREPARATION (SPECIAL) 12.400 0.000

ACRE 0.000 0.00

3,200.00000 0.000 0.00

212-00047  
 

0150 *SOD 17,225.000 0.000

SF  0.000 0.00

0.75000 0.000 0.00

212-00050  
 

0155 *MULCHING (WEED FREE HAY) 12.000 0.000

ACRE 0.000 0.00

500.00000 0.000 0.00

213-00002  
 

0160 *MULCHING (DECORATIVE) 15,300.000 0.000

CF  0.000 0.00

1.00000 0.000 0.00

213-00005  
 

0165 *MULCH TACKIFIER 1,700.000 0.000

LB  0.000 0.00

3.00000 0.000 0.00

213-00061  
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PCN: 14552-BID    ESTIMATE RUN 04/19/2005

PROJECT: IM 0251-167                   ESTIMATE NO: 0005 13:29:08

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0170 *CONCRETE LANDSCAPE BORDER 1,525.000 0.000

LF  0.000 0.00

16.00000 0.000 0.00

213-00300  
 

0175 *LANDSCAPE BOULDER 40.000 0.000

EACH 0.000 0.00

90.00000 0.000 0.00

213-00700  
 

0180 *LANDSCAPE BOULDER (SPECIAL) 9.000 0.000

EACH 0.000 0.00

600.00000 0.000 0.00

213-00705  
 

0185 *LANDSCAPE MAINTENANCE 1.000 0.000

L S 0.000 0.00

21,000.00000 0.000 0.00

214-00000  
 

0190 *DECIDUOUS TREE (3 INCH CALIPER) 19.000 0.000

EACH 0.000 0.00

500.00000 0.000 0.00

214-00230  
 

0195 *DECIDUOUS SHRUB (1 GALLON CONTAINER) 139.000 0.000

EACH 0.000 0.00

17.00000 0.000 0.00

214-00310  
 

0200 *DECIDUOUS SHRUB (5 GALLON CONTAINER) 439.000 0.000

EACH 0.000 0.00

28.00000 0.000 0.00

214-00350  
 

0205 *EVERGREEN TREE (6 FOOT) (BALL AND BURLAP) 14.000 0.000

EACH 0.000 0.00

220.00000 0.000 0.00

214-00506  
 

0210 *EVERGREEN TREE (8 FOOT) (BALL AND BURLAP) 22.000 0.000

EACH 0.000 0.00

310.00000 0.000 0.00

214-00508  
 

0215 *EVERGREEN SHRUB (1 GALLON CONTAINER) 80.000 0.000

EACH 0.000 0.00

20.00000 0.000 0.00

214-00610  
 

0220 *EVERGREEN SHRUB (5 GALLON CONTAINER) 203.000 0.000

EACH 0.000 0.00

35.00000 0.000 0.00

214-00650  
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PCN: 14552-BID    ESTIMATE RUN 04/19/2005

PROJECT: IM 0251-167                   ESTIMATE NO: 0005 13:29:08

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0225 *PERENNIALS (1 GALLON CONTAINER) 355.000 0.000

EACH 0.000 0.00

12.00000 0.000 0.00

214-00910  
 

0230 *TRANSPLANT SHRUB 12.000 0.000

EACH 0.000 0.00

40.00000 0.000 0.00

215-00000  
 

0235 *TRANSPLANT TREE (OVER 6 INCH) 8.000 8.000

EACH 0.000 0.00

650.00000 8.000 5,200.00

215-00100  
 

0240 *TRANSPLANT SEEDLING 24.000 0.000

EACH 0.000 0.00

16.00000 0.000 0.00

215-00500  
 

0245 *SOIL RETENTION BLANKET (STRAW/COCONUT) 1,300.000 0.000

SY  0.000 0.00

2.00000 0.000 0.00

216-00041  
 

0250 *HERBICIDE TREATMENT 11,700.000 0.000

SY  0.000 0.00

0.20000 0.000 0.00

217-00000  
 

0255 *SOLID WASTE DISPOSAL 9,572.000 9,572.000

CY  0.000 0.00

23.00000 9,572.000 220,156.00

250-00210  
 

0260 AGGREGATE BASE COURSE (CLASS 6) 7,738.000 0.000

TON 5,407.540 86,520.64

16.00000 5,407.540 86,520.64

304-06000  
 

0265 *AGGREGATE BASE COURSE (SPECIAL) 45.000 0.000

CY  0.000 0.00

65.00000 0.000 0.00

304-09000  
 

0270 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 50.000 0.000

TON 40.650 5,691.00

140.00000 40.650 5,691.00

403-00720  
 

0275 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 64-22) 7,891.000 0.000

TON 2,271.470 104,487.62

46.00000 2,271.470 104,487.62

403-33741  
 



CONTID: C14552         COLORADO DEPARTMENT OF TRANSPORTATION Page 7

PCN: 14552-BID    ESTIMATE RUN 04/19/2005

PROJECT: IM 0251-167                   ESTIMATE NO: 0005 13:29:08

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0280 EMULSIFIED ASPHALT (SLOW-SETTING) 2,610.000 0.000

GAL 0.000 0.00

0.50000 0.000 0.00

411-10255  
 

0285 *CONCRETE PAVEMENT (10 INCH) (SPECIAL) 57.000 0.000

SY  32.220 1,127.70

35.00000 32.220 1,127.70

412-01000  
 

0290 GEOTEXTILE (DRAINAGE) (CLASS A) 876.000 254.000

SY  622.000 1,244.00

2.00000 876.000 1,752.00

420-00110  
 

0295 RIPRAP (12 INCH) 112.000 112.000

CY  0.000 0.00

65.00000 112.000 7,280.00

506-00212  
 

0300 24 INCH REINFORCED CONCRETE PIPE 393.000 393.000

LF  0.000 0.00

58.00000 393.000 22,794.00

603-01240  
 

0305 30X19 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 234.000 234.000

LF  0.000 0.00

63.00000 234.000 14,742.00

603-02240  
 

0310 38X24 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 82.500 82.500

LF  0.000 0.00

78.00000 82.500 6,435.00

603-02300  
 

0315 24 INCH REINFORCED CONCRETE END SECTION 2.000 2.000

EACH 0.000 0.00

380.00000 2.000 760.00

603-05024  
 

0320 30X19 INCH REINFORCED CONCRETE END SECTION ELLIPTICAL 6.000 6.000

EACH 0.000 0.00

420.00000 6.000 2,520.00

603-05124  
 

0325 38X24 INCH REINFORCED CONCRETE END SECTION ELLIPTICAL 2.000 2.000

EACH 0.000 0.00

560.00000 2.000 1,120.00

603-05130  
 

0330 *3 INCH PLASTIC PIPE 1,120.000 1,120.000

LF  0.000 0.00

60.00000 1,120.000 67,200.00

603-50003  
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PCN: 14552-BID    ESTIMATE RUN 04/19/2005

PROJECT: IM 0251-167                   ESTIMATE NO: 0005 13:29:08

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0335 *4 INCH PLASTIC PIPE 22.000 22.000

LF  0.000 0.00

45.00000 22.000 990.00

603-50004  
 

0340 *6 INCH PLASTIC PIPE 2,006.000 2,006.000

LF  0.000 0.00

30.00000 2,006.000 60,180.00

603-50006  
 

0345 INLET TYPE D (5 FOOT) 2.000 2.000

EACH 0.000 0.00

3,500.00000 2.000 7,000.00

604-00505  
 

0350 INLET TYPE R  L 15 (5 FOOT) 1.000 1.000

EACH 0.000 0.00

5,000.00000 1.000 5,000.00

604-19305  
 

0355 *MANHOLE SPECIAL 1.000 1.000

EACH 0.000 0.00

4,000.00000 1.000 4,000.00

604-39000  
 

0360 *SANITARY SEWER VAULT 1.000 1.000

EACH 0.000 0.00

11,500.00000 1.000 11,500.00

604-50800  
 

0365 *END POST 6.000 0.000

EACH 0.000 0.00

95.00000 0.000 0.00

607-00005  
 

0370 *CORNER AND LINE BRACE POST 12.000 0.000

EACH 0.000 0.00

120.00000 0.000 0.00

607-00010  
 

0375 *FENCE BARBED WIRE WITH METAL POSTS 1,760.000 0.000

LF  0.000 0.00

1.00000 0.000 0.00

607-01000  
 

0380 *FENCE COMBINATION WIRE WITH METAL POSTS 1,735.000 0.000

LF  0.000 0.00

2.30000 0.000 0.00

607-11200  
 

0385 *FENCE (TEMPORARY) 519.000 519.000

LF  0.000 0.00

1.50000 519.000 778.50

607-11580  
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PCN: 14552-BID    ESTIMATE RUN 04/19/2005

PROJECT: IM 0251-167                   ESTIMATE NO: 0005 13:29:08

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0390 *16 FOOT GATE 7.000 0.000

EACH 0.000 0.00

250.00000 0.000 0.00

607-60116  
 

0395 *CONCRETE SIDEWALK 3,895.000 220.000

SY  1,085.040 28,211.04

26.00000 1,305.040 33,931.04

608-00000  
 

0400 *CONCRETE CURB RAMP 120.000 0.000

SY  0.000 0.00

60.00000 0.000 0.00

608-00010  
 

0405 *CURB AND GUTTER TYPE 2 (SECTION I-B) 8,885.000 650.000

LF  2,733.000 27,330.00

10.00000 3,383.000 33,830.00

609-21010  
 

0410 *DELINEATOR (TYPE I) 28.000 0.000

EACH 0.000 0.00

12.00000 0.000 0.00

612-00001  
 

0415 *DELINEATOR (TYPE II) 38.000 0.000

EACH 0.000 0.00

13.00000 0.000 0.00

612-00002  
 

0420 *DELINEATOR (TYPE III) 19.000 0.000

EACH 0.000 0.00

14.00000 0.000 0.00

612-00003  
 

0425 *2 INCH ELECTRICAL CONDUIT 495.000 0.000

LF  0.000 0.00

10.00000 0.000 0.00

613-00200  
 

0430 *4 INCH ELECTRICAL CONDUIT (2-WAY DUCT BANK) 810.000 560.000

LF  250.000 3,750.00

15.00000 810.000 12,150.00

613-00400  
 

0435 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 9,460.000 8,125.000

LF  1,335.000 6,675.00

5.00000 9,460.000 47,300.00

613-01200  
 

0440 *WIRING 1.000 0.300

L S 0.600 9,000.00

15,000.00000 0.900 13,500.00

613-10000  
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PCN: 14552-BID    ESTIMATE RUN 04/19/2005

PROJECT: IM 0251-167                   ESTIMATE NO: 0005 13:29:08

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0445 *LIGHT STANDARD STEEL (40 FOOT) (SPECIAL)(SQUARE 
SHAFT)

34.000 31.000

EACH 3.000 3,300.00

1,100.00000 34.000 37,400.00

613-32400  
 

0450 *LIGHT STANDARD METAL (15 FOOT) (SPECIAL) 22.000 0.000

EACH 0.000 0.00

1,000.00000 0.000 0.00

613-34150  
 

0455 *LIGHT STANDARD FOUNDATION 34.000 31.000

EACH 3.000 1,200.00

400.00000 34.000 13,600.00

613-40010  
 

0460 *LIGHT STANDARD FOUNDATION (SPECIAL) 22.000 21.000

EACH 1.000 340.00

340.00000 22.000 7,480.00

613-40010  
 

0465 *LUMINAIRE METAL HALIDE (150 WATT) 
(SPECIAL)(DECORATIVE)

22.000 0.000

EACH 0.000 0.00

300.00000 0.000 0.00

613-75150  
 

0470 *LUMINAIRE METAL HALIDE (400 WATT) (SPECIAL)(SHOE BOX) 34.000 31.000

EACH 3.000 1,350.00

450.00000 34.000 15,300.00

613-75400  
 

0475 *SIGN PANEL (CLASS I) 58.000 0.000

SF  0.000 0.00

12.00000 0.000 0.00

614-00011  
 

0480 *SIGN PANEL (CLASS II) 18.000 0.000

SF  0.000 0.00

17.00000 0.000 0.00

614-00012  
 

0485 *SIGN PANEL (SPECIAL) 10.000 0.000

SF  0.000 0.00

14.00000 0.000 0.00

614-00035  
 

0490 *STEEL SIGN SUPPORT (2-INCH ROUND)(POST & SOCKET) 176.000 0.000

LF  0.000 0.00

12.00000 0.000 0.00

614-01502  
 

0495 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 21.000 0.000

LF  0.000 0.00

25.00000 0.000 0.00

614-01552  
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PROJECT: IM 0251-167                   ESTIMATE NO: 0005 13:29:08
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NO.
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NO.
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QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0500 *3/4 INCH COPPER PIPE 233.000 200.000

LF  33.000 2,640.00

80.00000 233.000 18,640.00

619-40060  
 

0505 *2 INCH PLASTIC PIPE 1,122.000 1,122.000

LF  0.000 0.00

22.00000 1,122.000 24,684.00

619-50160  
 

0510 *4 INCH PLASTIC PIPE 448.000 328.000

LF  120.000 1,440.00

12.00000 448.000 5,376.00

619-50320  
 

0515 2 INCH GATE VALVE 2.000 2.000

EACH 0.000 0.00

350.00000 2.000 700.00

619-75016  
 

0520 ENTRY SIGN 2.000 0.000

EACH 1.500 3,750.00

2,500.00000 1.500 3,750.00

622-00024  
 

0525 *SHADE SHELTER 20.000 10.000

EACH 8.000 56,000.00

7,000.00000 18.000 126,000.00

622-00100  
 

0530 *BENCH 2.000 0.000

EACH 0.000 0.00

3,200.00000 0.000 0.00

622-00250  
 

0535 *BARBECUE GRILL 6.000 0.000

EACH 0.000 0.00

400.00000 0.000 0.00

622-00300  
 

0540 *TRASH RECEPTACLE 20.000 0.000

EACH 0.000 0.00

550.00000 0.000 0.00

622-00350  
 

0545 *PUMP PIT 2.000 1.600

EACH 0.400 10,000.00

25,000.00000 2.000 50,000.00

622-00600  
 

0550 *SEWAGE LIFT STATION 2.000 1.500

EACH 0.500 15,000.00

30,000.00000 2.000 60,000.00

622-00750  
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0555 *COMFORT STATION 2.000 1.317

EACH 0.433 303,100.00

700,000.00000 1.750 1,225,000.00

622-00800  
 

0560 *LEACHING FIELD 7,339.000 3,303.000

SY  4,036.000 161,440.00

40.00000 7,339.000 293,560.00

622-01000  
 

0565 *SEPTIC TANK (5500 GAL) 2.000 1.000

EACH 1.000 20,000.00

20,000.00000 2.000 40,000.00

622-01550  
 

0570 *STORAGE TANK (6000 GAL) (WATER SUPPLY SYSTEM) 2.000 2.000

EACH 0.000 0.00

22,000.00000 2.000 44,000.00

622-05506  
 

0575 *FLAGPOLE 4.000 0.000

EACH 0.000 0.00

2,800.00000 0.000 0.00

622-20080  
 

0580 *SPRINKLER SYSTEM 1.000 0.150

L S 0.000 0.00

43,000.00000 0.150 6,450.00

623-09900  
 

0585 *CONSTRUCTION SURVEYING 1.000 0.720

L S 0.180 7,200.00

40,000.00000 0.900 36,000.00

625-00000  
 

0590 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

290,000.00000 1.000 290,000.00

626-00000  
 

0595 *EPOXY PAVEMENT MARKING 66.000 0.000

GAL 0.000 0.00

460.00000 0.000 0.00

627-00005  
 

0600 *FLAGGING 300.000 0.000

HOUR 0.000 0.00

22.00000 0.000 0.00

630-00000  
 

0605 *TRAFFIC CONTROL INSPECTION 40.000 27.000

DAY 7.000 1,050.00

150.00000 34.000 5,100.00

630-00007  
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0610 *TRAFFIC CONTROL MANAGEMENT 30.000 10.000

DAY 1.000 395.00

395.00000 11.000 4,345.00

630-00012  
 

0615 *FLASHING BEACON (SOLAR) 8.000 4.000

EACH 0.000 0.00

500.00000 4.000 2,000.00

630-80002  
 

0620 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 2.000 1.000

EACH 0.000 0.00

450.00000 1.000 450.00

630-80336  
 

0625 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 28.000 8.000

EACH 0.000 0.00

75.00000 8.000 600.00

630-80342  
 

0630 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 20.000 0.000

EACH 0.000 0.00

95.00000 0.000 0.00

630-80343  
 

0635 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

2.000 0.000

EACH 0.000 0.00

1,500.00000 0.000 0.00

630-80358  
 

0640 *DRUM CHANNELIZING DEVICE 100.000 50.000

EACH 0.000 0.00

30.00000 50.000 1,500.00

630-80360  
 

0645 *TRAFFIC CONE 150.000 37.500

EACH 0.000 0.00

10.00000 37.500 375.00

630-80380  
 

0650 F/A MINOR CONTRACT REVISIONS 200,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0655 F/A PARTNERING 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 

0660 F/A QUALITY INCENTIVE PAYMENT 13,810.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025  
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0665 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0670 F/A UTILITIES 20,000.000 14,360.380

F A 0.000 0.00

1.00000 14,360.380 14,360.38

700-70034  
 

0675 F/A OJT COLORADO PROGRAM 2,100.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70035  
 

0680 FORCED ACCOUNTS WELL HEAD PUMPS 80,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70036  
 

0685 F/A EROSION CONTROL 10,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

0705 ADDED ITEM (DOLLAR)/ LIQUID WASTE DISPOSAL 5,100.000 5,100.000

DOL 0.000 0.00

1.00000 5,100.000 5,100.00

900-00006  
 

0710 ADDED ITEM (HOUR)/ SURVEY CREW HOURLY 13.000 13.000

HOUR 0.000 0.00

100.00000 13.000 1,300.00

900-00010  
 

CAT 0200 $896,847.50 3,436,916.38CURRENT AMT 4,806,310.75 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0690 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

25,000.00000 1.000 25,000.00

620-00002  
 

0695 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

16,000.00000 1.000 16,000.00

620-00012  
 

0700 SANITARY FACILITY 2.000 2.000

EACH 0.000 0.00

500.00000 2.000 1,000.00

620-00020  
 

CAT 0400 $0.00 42,000.00CURRENT AMT 42,000.00 $$

PROJECT TOTAL 896,847.50 $ 3,478,916.38CURRENT AMT 4,848,310.75 $$


